



Handout

Consent 20

Staff/Consultant Reports \_\_\_\_\_

Agenda Item \_\_\_\_\_

Date February 25, 2016

# Agenda Summary Report

**To:** Mark R. Williams, General Manager *MRW*  
**From:** Michael P. Cortez, PE, District Engineer *MPC*  
**Mtg. Date:** February 25, 2016  
**Re:** Approval of Change Order 12 – Digester Gas Storage Tank Lining for Biogas Energy Recovery System (BERS)

## BACKGROUND:

On January 20, 2016, Pacific Management, who previously performed evaluation on the digester gas storage tank, provided services for purging and cleaning inside of the existing digester gas storage tank. The inspection report recommends iron build-up and existing lining of the tank to be removed, and re-coat with an Environmental Protection Agency (EPA) approved lining material prior to returning back to service. Based on the inspection report, a quote has been provided to the District.

Change Order 12, in the amount of \$22,837.50, covers recommended services described in the inspection report to be performed by Northwest Tank Lining & Inspection, Inc. under District project contract with Western Water Constructors (BERS contractor).

## STAFF RECOMMENDATION:

Board approve Change Order 12 in the amount of \$22,837.50.

## FISCAL IMPACT:

The total cost impact of Change Order 12 is \$22,837.50.

## PERSON TO BE NOTIFIED:

Cornerstone Environmental Group  
 Northwest Tank Lining & Inspection, Inc.  
 Nute Engineering  
 Western Water Constructors, Inc.